

Existing Development Model Program – Timeline (DWR – May 2018)

Task	Description	Dates
Load Assignments		
	DWR Drafts Load Chapter for MP – Follow up w/ LG to Finalize #'s	May-June 2018
	Final Load Assignment Presented to Local Governments	June/July PFC Meeting
	Finalize Load Chapter Text for Model Program	Sept 2018
Trading Framework		
	Present Draft to NSAB / PFC/ WOC w/ 30-day Rev	June NSAB & July PFC
	Share revised draft with NSAB / PFC/ WOC – Public Comment P	Aug 2018
	Finalize Document / Director Approval / Publish	Oct 2018
Credit Catalog		
	Share Draft catalog components with NSAB / PFC	July /Aug
	Add Practices	July 2018 – Jan 2019
	Public Comment Period	Feb 2019
	Finalize Catalog / Director Approval / Publish	April 2019
Develop Document		
	Present Draft MP Components to PFC - Review	April – Sept 2018
	Full Draft – Meet w/ LG and Review Document	Oct 2018
	Revise Document – Provide Second Review	Nov 2018 – Jan 2019
	Finalize Document	Feb – Apr 2019
MP Approval	Present to WQC & EMC for Approval	May & July 2019