



UNRBA  
Nutrient Credit  
Development  
Project  
PFC Meeting  
March 2015



March 3, 2015

# Establishment of SME Contract



## Status of Contract Development

- Finalized proposal and tasks
- Submitted to NCSU administrative/contract staff
- Following up with NCSU to “break it loose” and finalize
- Work plan and contract amount is \$ 21,048
- We have \$ 1,680 contribution by the Town of Wake Forest (total UNRBA Credits Project Funds Available \$ 301,680)
- Propose that these additional funds be used to cover the \$ 1,048



## Review Process for Practice Standards

### **Cardno/Center:**

Develop preliminary documents


Run statistical analyses and begin drafting the practice standards

Work with the SME to finalize the practice standard

### **SME:**

Review preliminary documents

Review practice standards and offer comments and edits



# Credit Development



## Status of Credit Database Development

- Populate the database with literature values for priority practices
  - Filter strips with design variants (100% complete)
  - Infiltration devices (90% complete)
  - Soil Amendment (90% complete)
  - Bioretention (90% complete)
  - Pervious area nutrient management (started)



## Status of Preliminary Documents for SME Review

- Batch 1 Measures
  - Filter strips with design variants (75% complete)
  - Infiltration devices (50% complete)
  - Soil Amendment (50% complete)
- Plan to deliver preliminary documents for Batch 1 measures in the next week or so

# Credit Tool





## Status of Tool Selection and Development

- Drafted memo to evaluate four tools and recommend an approach for the UNRBA Tool
- Received comments from one PFC member
- We are working on finalizing the memorandum by mid March



## Request for Additional Information

- One key comment included a request for a more detailed scope and budget associated with Tool development to allow the PFC to prioritize model options within the Task 2 budget
- We are working on preparing a budget that will identify
  - Basic elements of the tool
  - Supplemental features (optional)
  - Reporting and tracking (hold mostly to end after Rules Revision stakeholder process)



CENTER FOR  
**WATERSHED**  
PROTECTION

**Unrba**

 **Cardno**<sup>®</sup>  
Shaping the Future