



UNRBA
Modeling and
Regulatory Support
Board of Directors Meeting
September 2017



September 20, 2017



Year 1 Contract



Year 1 Goals for the Project (Sep 2016 to Oct 2017)

- ✓ > Project Kickoff Meeting on September 28th to hear concerns of stakeholders
- ✓ > Select modeling packages to support the reexamination
 - Watershed
 - Lake
- ✓ > Describe how multiple models will be used together in the Conceptual Modeling Plan memo
- ✓ > March 16th WRRRI Falls Lake Session to engage stakeholders
- ✓ > Develop a modeling work plan
- ✓ > Develop a Modeling Quality Assurance Project Plan (QAPP)


www.unrba.org/reexamination



Status of the Modeling QAPP

- > QAPP is being finalized to address
 - DWR comments received at the end of July
 - Contractor selection by the UNRBA
- > MRSW will review final draft
- > QAPP will be submitted to DWR and EPA in October

ACTIVITY	2017	2018	2019	2020	2021	2022	2023	2024
----------	------	------	------	------	------	------	------	------



UNRBA Activities
 UNC Activities Required by SL 2016-94
 Interim * Reports
 Changes proposed by the UNRBA regarding UNC and EMC Activities



Questions/Discussion