# 02B Nutrient Strategy Rules – Neuse & Tar-Pamlico

Projected Timeline		
May 9, 2018	All Rules – WQC – request to proceed	
July 12, 2018	All Rules – EMC – Info Item - Including fiscal analysis progress	
May – Sept 2018	Fiscal analysis – including OSBM review	
Sept or Nov 2018	Request EMC Approval for public hearings, comment period	
Dec 2018 – Jan 2019	60-day public comment period & hearings	
Feb 2019	Staff compiles & synthesizes comments	
Mar – Jun 2019	Hearing Officers deliberate, revise and finalize rules	
July 2019	Staff completes hearing officers Report	
Sept 2019	EMC Adoption of Final Rules	

## **Model Program – Revised Timeline**

Task	Description	Dates
Load Assignments		
	Present Draft Load Assignments to UNRBA	April 25 PFC Meeting
	DWR Drafts Load Chapter for MP – Follow up w/ LG to Finalize #'s	May-June 2018
	Final Load Assignment Presented to Local Governments	June/July PFC Meeting
	Finalize Load Chapter Text for Model Program	Sept 2018
Trading Framework		
	Present Draft to NSAB / PFC/ WOC w/ 30-day Rev	June NSAB & PFC
	Share revised draft with NSAB / PFC/ WOC – Public Comment Period	Aug 2018
	Finalize Document / Director Approval / Publish	Oct 2018
Credit Catalog		
	Share Draft catalog components with NSAB / PFC	July /Aug
	Add Practices	July 2018 – Jan 2019
	Public Comment Period	Feb 2019
	Finalize Catalog / Director Approval / Publish	April 2019
<b>Develop Document</b>		
	Present Draft MP Components to PFC - Review	April – Sept 2018
	Full Draft – Meet w/ LG and Review Document	Oct 2018
	Revise Document – Provide Second Review	Nov 2018 – Jan 2019
	Finalize Document	Feb – Apr 2019
MP Approval	Present to WQC & EMC for Approval	May & July 2019

## Jurisdictional Load Development Status

#### **Draft Calculations**

## DRAFT Stage I Jurisdictional Loads

Falls Local Government	Nitrogen (Pounds/Year)	Phosphorus (Pounds/Year)
Durham	3,500	450
Hillsborough	941	176
Raleigh	92	16
Wake Forest	8	1
<b>Durham County</b>	271	94
Wake County	808	182

- Butner, Creedmoor, Stem, Granville, Person Under Review
- Orange County, Franklin County, Roxboro Working on providing #'s



# Nutrient Credit Practices

## Ongoing Development of Practice Documents

In Progress – Complete by January '19	Additional Practices
Buffer Improvement in Developed Areas	Stream Restoration
Forest Preservation	Urban Tree Canopy
Storm Drain Cleanout – NSAB (June)	Cropland Conversion
Wastewater Overtreatment	Bioswales
Street Sweeping – NSAB (June)	Rural Buffer Restoration
Remedy Malfunctioning Septic Systems	Regenerative Stormwater Conveyance
Remedy Discharging Sand filters	
Urban Reforestation	

