

UNRBA Board Meeting


# MRS Project Status Update

January 24, 2018




# Status of the Modeling Quality Assurance Project Plan (QAPP)

- DWR reviewed November draft and requested
  - Specificity in the QAPP on what components DWR is reviewing
  - Code revisions submitted for review
- MRSW has reviewed proposed responses and will discuss as needed
- Submit redline version to DWR for one final review in early February
- Submit final QAPP to DWR in mid to late February




# Data Management Plan

- Modeling Team is drafting a Data Management Plan for review by the MRSW and PFC to describe
  - How data is processed and quality assured to develop model inputs
    - Time series
    - Spatial
  - How model runs are catalogued and stored
    - Calibration
    - Validation
    - Sensitivity analyses
    - Scenario runs

- 
1. Calibration run 1
  2. Calibration run 2
  3. Calibration run 3
  4. ....

# Data Acquisition to Support Modeling

- Set up a Dropbox file sharing system to obtain data from local governments and watershed stakeholders
- Continue to receive data sets
- Begun to summarize data and information received for review by UNRBA and stakeholders
- Include 3<sup>rd</sup> party reviewers as available



# Questions ?

