



UNRBA
Modeling and
Regulatory Support
Path Forward Committee
Meeting
April 2017



April 26, 2017



Project Status Updates



Modeling QAPP

- > Draft was submitted to the MRSW on April 3rd
- > Comments received mostly on data sources and project schedule
- > Cardno and Dynamic Solutions are working on comments and responses for review by Forrest
- > Will send to the MRSW this week and plan for a call next week
- > Plan to send to the PFC before the May meeting to discuss



Work Plan

- > Routine monitoring to continue near current levels through October 2018
- > Bulk of the modeling would occur in FY2019 – FY2021
- > Model development, calibration, and application
 - WARMF watershed
 - WARMF lake
 - EFDC lake
 - Statistical
- > Cost benefit analysis
- > Stakeholder engagement

